



Traffic Impact Report

June 18th, 2020

Project:

Upgrade Traffic Signals 2013

Status:

Work is in progress. Project is expected to be completed by the end of June 2020.

Impact:

Minor traffic control to shoulder closures periodically. Possible lane closures. Lights to be on flash or off periodically during the switch over.

- B Street & 9th Street
- 7th Street & G Street, H Street & I Street

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

Pelandale Avenue Pavement Rehabilitation

Status:

Work is in progress. Project is expected to be completed by the end of October 2020.

Impact:

Construction signs will be in place with lane closures during construction hours on:

- Pelandale Avenue from Sisk Road to Honey Creek Road

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

State Route 132 West Freeway Expressway Phase 1 Project

Status:

Please see the link below for more details.

<https://www.stateroute132.com/project-updates.html>

Project:

Tully Road Pavement Rehabilitation Project

Status:

Work is in progress. Project is expected to be completed by the end of October 2020.

Impact:

Construction signs will be in place for floating lane closures during working hours on:

- Tully Road from Ronald Avenue to Yale Avenue

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

Empire Sanitary Sewer Trunk

Status:

Work is in progress. Project is expected to be completed by the end of June 2020.

Impact:

Construction signs will be set up to provide traffic control on:

- Garner Road at Yosemite Boulevard
- Yosemite Boulevard from Garner Road to A Street in Empire
- A Street from Yosemite Boulevard to 1st Street
- 1st Street from A Street to Church Street
- C Street from Yosemite Boulevard to the first alley

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

Orville Wright Elementary Traffic Flow and Safety Improvements

Status:

Work is in progress. Project is expected to be completed by August 2020.

Impact:

Traffic control and street closure on the following street:

- Monterey Avenue from Kerr Avenue to Empire Avenue

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

McHenry Avenue & Stewart Road

Status:

Work is in progress. Project is expected to be completed by the end of August 2020.

Impact:

Minor traffic control to lane closures periodically on McHenry shifting traffic by construction. Periodic full road closure on Stewart Road at McHenry diverting traffic to an alternate route.

- McHenry Avenue and Stewart Road

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

Storm Dry Well Install

Status:

Work is in progress.

Impact:

Construction signs will be in place for floating lane closures during working hours on:

- 2613 Mozart Drive
- 2821 Mozart Drive

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

PG&E Utility Work

Status:

Work is in progress. Project is expected to be completed by the end of September 2020.

Impact:

Construction signs will be in place for Lane Shift during working hours on:

- Coffee Road/Claratina Avenue

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

Spencer Avenue Neighborhood Strengthen & Replace Water Mains

Status:

Work is in progress. Project is expected to be completed by the end of November 2020.

Impact:

Minor traffic control to shoulder closures periodically.

- Spencer Avenue from Maze Boulevard to California Avenue
- Truman Avenue from Spencer Avenue to Briggs Ditch Street
- Marshall Avenue between Truman Avenue and California Avenue
- Spruce Street from Martin Luther King Drive to Briggs Ditch Street
- Vine Street from Martin Luther King Drive to Briggs Ditch Street

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

Coffee Road Pavement Rehabilitation Project

Status:

Work is in progress. Project is expected to be completed by the end of October 2020.

Impact:

Traffic control on the following streets:

- Coffee Road from Norwegian Avenue to Sylvan Avenue
- Coffee Road and Claratina Avenue Intersection to Mable Avenue

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

Kansas Avenue 12-inch Water Main Upgrade

Status:

Work is in progress. Project is expected to be completed by middle of July 2020.

Impact:

Periodic full road closure of Kansas Avenue between Emerald Avenue and Graphics Drive at night from 9:00 p.m. to 5:00 a.m. Construction signs will be posted directing motorists to the local road detours at Emerald Avenue and Graphics Drive.

Periodic full closure of the State Route (SR) 99 southbound off ramp at Kansas Avenue at night from 10:00 p.m. to 5:00 a.m. Construction signs will be posted directing motorists to use the Maze Boulevard exit as detour.

Traffic lights at the Kansas Avenue / Emerald Avenue and Kansas Avenue / SR 99 Southbound off-ramp intersections will be placed in flashing red during closures.

Motorists are advised to drive slowly with caution, follow posted detours and use alternate routes when possible.

Project:

PG&E

Status:

Work will begin the night of 6/28/2020 Sunday from 10:00 p.m. to 6:00 a.m.

Impact:

Traffic control on the following streets:

- North bound traffic on McHenry Avenue between Claratina Avenue/Pelandale Avenue to Bangs Avenue – Road closure in the north bound direction
- East bound traffic on Claratina Avenue on the east side of McHenry Avenue – Road Closure in the east direction

Motorists are advised to drive slowly with caution and use alternate routes when possible.

Project:

North Trunk Sewer

Status:

Project expected to start July 6th, 2020.

Impact:

Construction signs will be in place for floating lane closures during working hours on:

- Tully Road between Bangs Avenue and Pelandale Avenue
- Road closure on Bangs Avenue between Carver Avenue and Tully Road

Motorists are advised to drive slowly with caution and use alternate routes when possible.
