

Housing Assessment Team (HAT)

	Task	Timeline
Milestone #1	Sutter Health Announces Grant Award in the amount of \$200,000	June 22, 2017
Milestone #2	CSOC Staff Report: Endorse United Way Releasing of Request for Application	July 19, 2017
	Release of the Request for Application	July 20 - August 3, 2017
	CSOC Selection of HAT Provider	August 17, 2017
Milestone #3	Secure Program Contracted Service Provider Staff Development <ul style="list-style-type: none"> o Hire Staff o Train Staff 	August 18 - September 15, 2017 (4 weeks)
Milestone #4	Outreach and Engagement Center Open to the Public	September 18, 2017